vios
meaningful gastronomy

PROPOSAL · GRADINA (DEMO)

Gradina — What you get · DEMO

Proposal v2 · 2026-11-02 · VIOS Practice

Deliverables

Stage	You receive	Signed off by	When
1 Brand	brand book, Persona Bible, designer brief, architect brief	Nadia Petrova	Dec 2026
2 Map	journey map, Reasoning Note	Nadia Petrova	Jan 2027
3 Design	design pages, choreography, recovery, operations brief	Nadia Petrova	Feb 2027
4 Training	training programme, floor playbook, handoffs, thirty-day review	Nadia Petrova	Mar–May 2027
Marketing	calendar, copy, ads, monthly report	Nadia Petrova	monthly from Feb 2027

Out of scope: interior design, the menu, the visual identity itself, ad spend.

What we need from you

Stage	You supply	By
1	one 90-minute interview; the designer's name	Dec 2026
2	room drawings, seat plan, opening hours	15 Dec 2026
3	the menu, the staffing plan, your POS and booking system	31 Jan 2027
4	the hired team	25 Mar 2027
Marketing	Google profile and social accounts, consents, ad budget	Feb 2027

What we aim to move (90 days from opening, 15 April 2027)

KPI	Today	In 90 days	How we measure it
Covers per Friday and Saturday evening	measured in month 1 after opening	80	POS covers by day, monthly

KPI	Today	In 90 days	How we measure it
Tables that book their next visit before leaving	measured in month 1 after opening	set after the first month, as our proposal	booking system, "made on site" flag, monthly

We report these every month against the baseline, with the sample size beside each figure; we say where we contributed and we do not claim to have caused a number on our own.

Not in the table: "half the tables by word of mouth" has no monthly source yet; one line in the booking flow would give it one.

Timeline

Milestone	Date
Start	Nov 2026
Stage 1 sign-off	Dec 2026
Stage 2 sign-off	Jan 2027
Stage 3 sign-off	Feb 2027
Stage 4 / opening	15 Apr 2027
First month measured	May 2027
Review	end May 2027
Retrospective	Jun 2027
90-day read	14 Jul 2027

Price

Item	EUR excl. VAT
Stage 1	7,500
Stage 2	3,500
Stage 3	6,000
Stage 4	4,500

Item	EUR excl. VAT
Briefs (2)	1,800
Total	**23,300**
Marketing loop	1,500 / month
Optional diagnostic sprint (two weeks, credited against Stage 1)	to confirm

Payment: 30 % deposit on signature; balance per stage on sign-off; marketing monthly in advance. Travel: none inside Sofia. Work outside this list: 600 per day, agreed first.

Agreed

Founder _____ Date _____

VIOS Practice _____ Date _____