VIOS
meaningful gastronomy

PROPOSAL · GRADINA (DEMO)

Gradina — What you get · DEMO

Proposal v1 · 2026-11-02 · VIOS Practice

Deliverables

Stage	You receive	Signed off by	When
1 Brand	brand book, Persona Bible, designer brief, architect brief	Nadia Petrova	Dec 2026
2 Map	journey map, Reasoning Note	Nadia Petrova	Jan 2027
3 Design	design pages, choreography, recovery, operations brief	Nadia Petrova	Feb 2027
4 Training	training programme, floor playbook, handoffs, thirty-day review	Nadia Petrova	Mar–May 2027
Marketing	calendar, copy, ads, monthly report	Nadia Petrova	monthly from Feb 2027

Out of scope: interior design, the menu, the visual identity itself, ad spend.

What we need from you

Stage	You supply	By
1	one 90-minute interview; the designer's name	Dec 2026
2	room drawings, seat plan, opening hours	15 Dec 2026
3	the menu, the staffing plan	31 Jan 2027
4	the hired team	25 Mar 2027
Marketing	social accounts, consents, ad budget	Feb 2027

Timeline

Milestone	Date
Start	Nov 2026
Stage 1 sign-off	Dec 2026
Stage 2 sign-off	Jan 2027

Milestone	Date
Stage 3 sign-off	Feb 2027
Stage 4 / opening	15 Apr 2027
Review	end May 2027
Close	Jun 2027

Price

Item	EUR excl. VAT
Stage 1	7,500
Stage 2	3,500
Stage 3	6,000
Stage 4	4,500
Briefs (2)	1,800
Total	**23,300**
Marketing loop	1,500 / month

Payment: 30 % deposit on signature; balance per stage on sign-off; marketing monthly in advance. Travel: none inside Sofia. Work outside this list: 600 per day, agreed first.

Agreed

Founder _____ Date _____

VIOS Practice _____ Date _____